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Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the Agreement. It is also intended to provide a brief summary of

pending and on-going activities.

Soil Amendment Technology Evaluation Study (SATES):

The third-party data validator completed validation of the analytical results for the
Phase Il bench-scale testing time point 3 (t3) soil samples, collected on March 11,
2020, in January 2021. In February, following its initial evaluation of the results,
The Ohio State University recommended reanalysis of a portion of the t3 samples
to confirm the analytical results for in vitro bioaccessibility for lead in some of the
amendment test pots prior to finalizing the dataset, which has delayed delivery of
the validated Phase Il dataset for transmittal to EPA. The reanalysis was completed
in February, therefore TAI now plans to submit the validated Phase Il dataset to
EPA in March 2021. TAI is preparing the draft Phase Il Data Summary Report
(DSR) and a statistical analysis report that will discuss evaluate the bench-scale

testing and effects of the soil treatments tested in the lab.

Planning continued during the month for the Phase 111 amendment application to
the SATES test plots and the initial Phase IV soil sampling event which will be
completed in April and May 2021, respectively, as documented in the EPA-

approved Work Plan Change Request No. 2.
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Baseline Ecological Risk Assessment (BERA) — TAI continued working on the Pre-draft
terrestrial BERA (the Upland BERA), for submittal to EPA in June 2021. This component
of the BERA will be revised based on EPA input and incorporated into the Draft Site-wide
BERA at a later date.

Remedial Investigation (RI1) Report — TAI began working on the Pre-draft Rl Report
focused on the UCR upland areas (the Upland RI), for submittal to EPA in July 2021. This
pre-draft R component will be revised based on EPA input and incorporated into the Draft
Site-wide RI at a later date.

2019 Phase 3 Sediment Study:

2019 Phase 3 Sediment Study DSR — TAI submitted the draft DSR to EPA for review
and comment on December 23, 2020. As of this writing, TAI received comments from
EPA on the draft DSR on March 2, 2021.

Bioassay Testing — In addition to data previously provided by EPA, via the U.S.
Geological Survey Columbia Environmental Research Center (CERC), for the Phase 3
bioassay split sample program, CERC provided total recoverable metals data to EPA
and TAI on January 8, 2021 and provided total organic carbon data from the bioassay
split samples on February 2, 2021. Following a call between EPA and TAI on
December 17, 2020 regarding quartz sand bioassay auxiliary control sample results
from Pacific EcoRisk, CERC sent quartz sand and reference samples to ALS on
January 7, 2021 and January 27, 2021, respectively, for total recoverable metals and
total organic carbon analysis. TAI continued evaluation of the auxiliary sand control
sample results through the month, and has scheduled a call with EPA’s technical team
on March 17, 2021 for further discussion of the PER and CERC quartz sand control
results.

Human Health Risk Assessment (HHRA) — TAI received the Final HHRA from EPA on
February 11, 2021, and received Appendix 2 to the Final HHRA from EPA for review on
February 3, 2021.

Should you have any questions or require any additional information, please do not hesitate
to contact me at 509-623-4515.
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